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: After unloading, the NAC ISO container was placed on blocks - .

. immediately north of the diesel generator pad. The . argon - {2%
oxygen) bottles were placed back into the conta:.ner, and the top
was placed back on the container. .

Cen‘rec paid the 31 day dlesel bill -from October 15 through
November 14 of 2170% in US. dollars (31 days X 140 kg/day x .5S/kg
= 2170§}. It was made clear that the US does not agree to always’
_pay in deollars. - Ceen .

R This morm.ng, the pressure drop over pre-—filter Bank B was 21
psi, and therefore needed to be replaced. During the morning,
Roger drained Bank A, and replaced the Bank A filters in the
'afternoon. By 4:00 pm, when Roger valved out Bank B, the pregsure
drop over Bank B was ‘40 psi ‘at 34 gpm. Tomorrow, Roger plans to
replace the Bank B filters. Since DPRK expressed great concern -
. with the guantity of waste, Roger used 25-micron bags, rathex than -~
i-micron bags, 'ras replacements. Roger also restarted Chiller B.
These changes may lead to some deterioration of water clarity. The
water temperature is now about 43.8 F. ‘

The last fallen basket was set uprlgh'l:, ‘and the vertical
basXet that could not be moved by the DPRK tool was successfully
noved into the east pool by using the NAC tool. Next, DPRK will
-make a -count of the rods in each. of the 9 righted baskets: to
determine the number of spilled rods. Rods will then. be picked
from the floor and placed in baskets to achieve the correct basket
inventory. The re—fjilled haskets will then be moved to the east

: pool.’

I observed on 10/12 that the water depth was 5. 79 m. Now the
depth is 5.57 m. Thus, the pool has lost about 20 cm in one month,
/in spite of some dLsplacement ‘by the sludge removal apparatus.
Whether ‘all this can be attrlbuted to evaporation-is unclear..
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